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Sybase ASE 11.9.3 4/10/01 4/12/01 ALL Upgrade on acg
machines.
Support for row-
level locking
will provide
improved
performance.

Sybase no longer supports
ASE 11.5.1 as of December
31, 2000.  The delivery of
6A will not work properly
without this installation.

CCR No. 01-0302. Sybase Adaptive Server Enterprise is a
multi-user relational database
management system (RDBMS).  Prior
to upgrading Sybase to 11.9.3  you
must have 5B.07 installed in the OPS
mode, along with Test Executable
5B.07_acg.01 installed.
Completed PSR.

5B.07 Test Executable
(5B.07_DMS.03)
TEST_5B6A_sun5.5

04/11/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0320. Provide new version of DMS to correct
sev1 and sev2 NCRs:  30373, 30273,
30388 and others. This TE is to be
loaded on top of installations of 5B.07.
This TE
obsoletes 5B.07_DMS.01 and
5B.07_DMS.02.

5B.07 Test Executable
(5B.07_ESDT.29)
TARFILE#70_TEST_5B6A
_sun5.5

04/13/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0328. MISR ESDT attribute changes for
LaRC.

5B.07 Test Executable
(5B.07_ESDT.30)
TARFILE#71_TEST_5B6A
_sun5.5
TARFILE#72_TEST_5B6A
_sun5.5
TARFILE#73_TEST_5B6A
_sun5.5
TARFILE#74_TEST_5B6A
_sun5.5

04/13/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0327. Creation of new version 3 MODAPS
descriptors.   Valids changes.  For
EDC, NSIDC & GSFC DAACs.

5B.07 Test Executable
(5B.07_ESDT.31)
TARFILE#75_TEST_5B6A
_sun5.5
TARFILE#76_TEST_5B6A
_irix65

04/13/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0329. Creation of two new version 2 MOPITT
descriptors. For LaRC.  INGEST DB
PATCHES included for MOPITT.

5B.07 Test Executable
(5B.07_REGISTRY.01)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

04/17/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0307. Needed prior to TRANSISTION to
allow deletion of registry trees.
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5B.07 Test Executable
(5B.07_acg.01)
TEST_5B6A_irix65

04/17/01 ALL Delays upgrade / install of
Sybase 11.9.3

CCR No. 01-0331. Provides required DB patches prior to
Sybase 11.9.3 Upgrade.

5B.07 Test Executable
(5B.07_ESDT.32)
TARFILE#77_TEST_5B6A
_sun5.5
TARFILE#78_TEST_5B6A
_irix65

04/23/01 EDC, NSIDC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0339. TAR File #77 contains the Landsat-7
changes for EDC.  TAR File #78
contains the AMSR and GBAD changes
for NSIDC.

5B.07 Test Executable
(5B.07_ESDT.33)
TARFILE#79_TEST_5B6A
_sun5.5

04/30/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0365. TAR File #79 contains the PREPQC
ESDTs for GSFC.

5B.07 Test Executable
(5B.07_ESDT.34)
TARFILE#80_TEST_5B6A
_sun5.5
TARFILE#81_TEST_5B6A
_sun5.5
TARFILE#82_TEST_5B6A
_sun5.5

04/30/01 EDC, GSFC,
NSIDC

Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0366. MODIS Version 3 ESDTs for GSFC,
EDC, and NSIDC. 71Total Level 3s are
being provided. TAR File #80 contains
the  changes for GSFC.  TAR File #81 is
for EDC and TAR FILE #82 is for
NSIDC.   NOTE: These ESDTs
require INGEST DB  Patch #71
which is provided in TE
5B.07_INGEST.03 (04/27/01).

5B.07 Test Executable
(5B.07_MSS.02)
PKG_TEST_5B06_sun5.5
TEST_5B06_sun5.5

05/02/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0372. Fix for  NCR 30276 Being provided for
GSFC&EDC. [PDS.04 failures]
Provided from the 5B.06 baseline.   Fix
for NCR 30499 DMS - provided from
the 5B.07 baseline.
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Data Archive Migration
5B.07 Test Executable
(5B.07_STMGTARCHIVE.
01)
5B.07_03MAY_STMGTAR
CHIVE.01_TEST_5B6A_iri
x65

05/04/01 05/04/01
05/08/01

ALL Data Archive
Migration.

Data Migration will not take
place and the older D3 data
would not be available for
distribution.

CCR No. 01-0341. Supports STMGT Archive Migration.
Completed PSR.
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DROP 6A.04 04/18/01
05/09/01

04/30/01
05/07/01

05/02/01
05/09/01
05/16/01

ALL L7 MOC
 Engineering
Ingest ICESAT
SBSRV FtpPull
 Acquires
V0GW Access
to
 Non-Science
 Collections
DDIST
 Data/Staging
 Logging
Attached
 DPRs/JDT
 ODForms
4000 DPRs
Reprocessing
V0 Gateway
 Enhancements
Parallel AMASS
 I/O
Logical Archive
Request
 Manager
SDSRV
Performance --
 Batch Insert /
 Update, Malloc
 Reduction,
 Dirty Reads,
 Autoinspect
Granule
Deletion
Machine to
 Machine
 Gateway
Seamless User

CCR No. 01-0399. Prior to (5BP), users could only request
a new user account with either the
Version 0 or the ECS System separately,
via different user interfaces. In 5BP, the
EDG will integrate the request for an
ECS account with its V0 account
creation. The V0 EDG Client will
replace the current User Registration
Tool for requesting and updating ECS
user accounts. Under this seamless
scenario, each registered user will have a
unique user ID and a unique password,
which will allow him/ her access to both
V0 and ECS systems from their Home
DAAC as well as from any other DAAC.
Since the combination of a user ID and
password form a unique authenticator
for each user, they will be kept
synchronized in both ECS and V0
systems.

The following are a minimum of
5B.07 Test Executable Required
to be installed prior to 6A.04
installation:
•  5B.07_SYS.01A
•  5B.07_ACG.01
•  5B.07_REGISTRY.01

Do Not install any ESDT Test
Executables from this delivery.

Completed PSR.

5B.07 Test Executable
(5B.07_SCLI.01)
TEST_5B6A_irix65

05/07/01 GSFC Delays in testing and using
this 5BP capability.

CCR No. 01-0375. Provide latest SCLI  package to GSFC
for testing.   Provides the 5BP
Capability
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5B.07 Test Executable
(5B.07_AIRSSUMBROWS
E.01)
PKG_TEST_5B6A_sun5.5
TEST_5B6A_sun5.5

05/08/01 ALL 12532DT Delays in testing and using
this 5BP capability.

CCR No. 01-0376. Provide 5BP Capability for AIRS
SUMMARY BROWSE. Note:  Mount
points from acg01 may be required for
your site. A separate CCR has been
processed 5/2/01 to cover the mount pts.

5B.07 Test Executable
(5B.07_ESDT.35)
TARFILE#84_TEST_5B6A
_sun5.5
TARFILE#85_TEST_5B6A
_sun5.5
TARFILE#86_TEST_5B6A
_sun5.5

05/08/01 EDC, GSFC,
LaRC

Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0381.
CCR No. 01-0381A.

TAR File #84 contains the MODIS
Version 3 ESDTs for GSFC (66
ESDTs). TAR File #85 contains DAO
Version 2 ESDTs for GSFC (15
ESDTs).  TAR
File #86 contains the MODIS Version 3
for EDC (one ESDT).  RevA of CCR
01-381 allows LaRC access to the TAR
files of this TE!

5B.07 Test Executable
(5B.07_ESDT.36)
TARFILE#87_TEST_5B6A
_sun5.5

05/08/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0384. TAR File #87 contains New AIRS
ESDTs and AIRS changes for GSFC.

5B.07 Test Executable
(5B.07_CLS.01)
TEST_5B6A_sun5.5

05/11/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0396. Provides Sev 1 NCR 30443 fix to all
DAACs, PVC & VATC.   Post a
warning message  to the users that on-
demand  could take several minutes and
not            resubmit the orders until the
email has been sent out to user.

Dashboard Phase 2

EDC DAAC Unique
Extension

05/10/01 05/14/01
05/17/01

DAACs will not enjoy
anticipated cost savings due
to reduced reporting
workload.

CCR No. 01-0409. Provides the capability to monitor and
report on the following ECS functions
and processes: Ingest, Production,
Inventory,
Physical Archive, Search / order /
distribution (including integrated
browse)
Completed PSR.

5B.07 Test Executable
(5B.07_DDM.01)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

05/17/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0410. Provides  fix problems with database
dump scripts.
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5B.07 Test Executable
(6A.04_HDF.01)
TEST_irix65
TEST_sun5.5

05/17/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0411. Corrects NCR 30701 Floating Scene
Aquire:  Having Trouble Subsetting
Second Band 8 File. This TE is
referenced in the 6A.04 PSR
Documentation and is to loaded on
top of 6A.04 installations.

5B.07 Test Executable
(5B.07_ESDT.37)

05/30/01
06/28/01

GSFC
NSIDC

Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0432 &
CCR No.  01-0432A.

TAR File #88 contains AIRS ESDTs
and TAR file #89 contains MODIS
ESDT for
GSFC  and NSIDC.

6A.04Test Executable
(6A.04_ESDT.37)

05/30/01
06/28/01

GSFC
NSIDC

Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0433 &
CCR No.  01-0433A.

TAR File #88 contains AIRS ESDTs
and TAR file #89 contains MODIS
ESDT for
GSFC and NSIDC.

5B.07 Test Executable
(5B.07_INGEST.04)
TEST_5B6A_irix65

05/31/01 06/05/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0435. UPDATE INGEST DATABASE
PATCHES up to and including those
required for Aqua and DAO changes.
NCRs 29346 & 30708.

5B.07 Test Executable
(5B.07_STMGT.01)
TEST_5B6A_irix65

05/31/01 06/05/01 ALL Delays in implemententing
6A.04.  Required before
6A.04 migration.

CCR No. 01-0436. NCR 30910 fix to remove “Select”
statements from PDS code for Sybase.

5B.07 Test Executable
(5B.07_DDM.02)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

05/31/01 06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0437. Corrects database dump scripts.

5B.07 Test Executable
(5B.07_ODFORM.01)
TEST_5B6A_sun5.5

05/31/01 06/04/01 EDC DAACs will continue to
experience  problems until
full system installation of
6A.04.

CCR No. 01-0443. Provides the ODMgr code form PLS.
Provides relief from NCR 30798 and
partically delivers NCR 30499 (PLS
only).

6A.04Test Executable
(6A.04_ESDT.38)
TARFILE#90_6A04_sun5.5

06/01/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0442. TAR File #90 modifies 4 MODIS
ESDTs.  OBSOLETE.

5B.07 Test Executable
(5B.07_ESDT.38)
TARFILE#90_TEST_5B6A
_sun5.5

06/01/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0444. TAR File #90 modifies 4 MODIS
ESDTs
OBSOLETE.

5B.07 Test Executable
(5B.07_AIRSSUMBROWS
E.02)
TEST_5B6A_sun5.5

06/05/01 ALL 12532DT Delays in testing and using
this 5BP capability.

CCR No. 01-0451. Delivers the SDSRV Database Patches
required for the 5BP Capability for
AIRS SUMMARY BROWSE.
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Network Enterprise Server
3.6

5/22/01

06/05/01

5/24/01

06/07/01

ALL HP Migration to
Solaris

If Netscape Enterprise
Server is not installed, users
will be unable to access
ECS web-based documents
or run ECS web-based
applications.

CCR No. 01-0456. Migration of EcMsTtMSSSRVR custom
code requires install of NES on MSS
Allication Server Primary.  Completed
PSR.

Remedy 3.2.1 with patch
roll-up

03/15/01

05/22/01

06/05/01

03/20/01

05/24/01

06/07/01

ALL HP Migration to
Solaris

If this product is not
installed, sites will be
unable to remove the HP
machines on which Remedy
currently runs.

CCR No. 01-0457. No upgrade planned/while not certified
for planned Sybase 11.9.2, Remedy
reports customer usage with no
problems.  End-of-Life not expected
until at least 7/2001.  Version
supporting both Solaris 2.5.1 and 8 not
available.  Completed PSR.

5B.07 Test Executable
(5B.07_ESDT.39)
TARFILE#91_TEST_5B6A
_sun5.5

06/05/01 06/07/01 EDC, GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0459. TAR File #91 modifies 98 MODIS
ESDTs,  INGEST DB PATCH 74 is also
included.

5B.07 Test Executable
(5B.07_SDSRV.01)
Jun-8-2001_5B6A_sun5.5

06/05/01 06/08/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0471. Selected granules in the OPS database
have BeginningDateTime later than
EndingDateTime (ECSed29297)

6A.04Test Executable
(6A.04_STMGT_TRAN.01)
Jun-8-2001_6A04_irix65

06/05/01 06/13/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0477 &
01-0477A.

Transition Scripts do not capture all
required data.

5B.07 PATCH
(5B.07_PDPS.04)
Jun-5-2001_5B6A_sun5.5

06/05/01 06/28/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0524. Includes closest granule and  AM1 &
PM1 DPREP changes.

6A.04 PATCH
(6A.04_PDPS.01)
Jun-5-2001_6A04_sun5.5

06/05/01 06/28/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0521. Includes closest granule and  AM1 &
PM1 DPREP changes.
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5B.07 Test Executable
(5B.07_DMS.04)
Jun-5-2001_5B6A_sun5.5

06/05/01 06/19/01 NSIDC Wait until DMS.05 delivery
which will contain DMS
fixes including
V0toECSGateway issues

CCR No. 01-0485. Provides new version of DMS from
5B.07 baseline.  This TE addresses the
problem in NCR 30873 (Sev 1 NCR).
Includes all DMS fixes since DMS.03
delivery (4/10/01).  ECS  is releasing
this patch  to NSIDC under the
disclaimer that this patch was  fully
tested  in the VATC but  NCR31100
was written addressing  System error
from inventory search  on core
Metadata.

6A.04Test Executable
(6A04_ESDT.39)

06/05/01 06/15/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0478. TAR File #90 modifies 98 MODIS
ESDTs , INGEST DB PATCH 74 is also
included.

6A.04Test Executable
(6A.04_MSS_TT.01)
Jun-6-2001_6A04_sun5.5

06/06/01 06/15/01 ALL HP Migration Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0491. The Trouble Ticket Web Interface is
being moved from HP platform to SUN
platform.

6A.04 Test Executable
(6A.04_DDM.01)

06/12//01 06/13/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0482. Corrects database dump scripts.

6A.04 PATCH
(6A.04_BMGT.01)
Jun-12-2001_6A04_irix65
Jun-12-2001_6A04_sun5.5
Jun-12-
2001_6A04_sun5.5_Files

06/12/01 07/03/01 ALL Capability ID
10028IN

Bulk Metadata and Browse
Export Capability.

CCR No. 01-0531. Provides 5BP Capability.  BMGT
functionality in 6A.04 and fix for NCR
29297.

6A.04 Test Executable
(6A.04_STMGT.01)
Jun-13-2001_6A04_irix65

06/13/01 ALL Delays in implemententing
6A.04.  Required before
6A.04 migration.

CCR No. 01-xxxx. NCR30910 fix to remove "Select*"
statements from PDS code for Sybase
upgrade.

5B.07 Test Executable
(5B.07_INGEST.06A)

06/12/01
06/21/01

07/06/01 ALL 5B.07 Ingest may fail for
browse products. DAACs
must continue to work
around the problems  until
the next software release.

CCR No. 01-0540. INGEST DB PATCHES Required for
BROWSE_METADATA
FileType(NCR29737)

5B.07 Test Executable
(5B.07_ESDT.35A)

06/28/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0381.
CCR No. 01-0381A.

This patch contains the following  two
missing files:
DsESDTEaDLLAXMNT.001.desc
DsESDTEaDLLAXMNT.002.desc
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5B.07 Test Executable
(5B.07_ESDT.38A)

06/28/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0442A. THE ESDTs delivered with TEs
5B.07_ESDT.38 were incorrect.
TAR File #90 contains the corrected 4
MODIS ESDTs for GSFC Only.

6A.04Test Executable
(6A.04_ESDT.38A)

06/28/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0444A. THE ESDTs delivered with TEs
6A.04_ESDT.38 were incorrect. TAR
File #90 contains the corrected 4
MODIS
ESDTs for GSFC Only.

6A.04 PATCH
(6A.04_CSS_DarMain.01)

06/28/01 EDC DAACs will be unable to
use the DAR Main tool in
the ECS Baseline.

CCR No. 01-0522. Required for HP migration!!!!

5B.07 Test Executable
(5B.07_DMS.05a)

06/28/01 EDC Delays in getting fixes to the
field.  EDC  must continue
to work around the problems
until the next software
release.

CCR No. 01-0523. Provides fixes for V0ToECSGateway
problems, and other Sev 2 and Sev 3
NCR fixes.

5B.07 Test Executable
(5B.07_STMGT.02A)

06/28/01 ALL Filesizes in delivery notice
and on disk would continue
to mismatch

CCR No. 01-0525. NCR 30887 Filesizes on disk do not
match filesizes in DN.

6A.04Test Executable
(6A.04_ESDT.40)

07/03/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0529. 189 new MODIS/Aqua version 3 ESDT
descriptors were created.  For GSFC
(TAR FILE #92), ECD  (TAR FILE
#93),  and NSIDC (TAR FILE #95).
Plus INGEST DB Patches, and DMS
and SDSRV Valides.

5B.07Test Executable
(5B.07_ESDT.40)

07/03/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0530. 189 new MODIS/Aqua version 3 ESDT
descriptors were created.  For GSFC
(TAR FILE #92), ECD  (TAR FILE
#93),  and NSIDC (TAR FILE #95).
Plus INGEST DB Patches, and DMS
and SDSRV Valides.

6A.04 Test Executable
(6A.04_INGEST.01B)

06/13/01
07/09/01

07/11/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0547. Fix for NCR 31111 INGEST Servers do
not stay up and several other NCRs.

6A.04Test Executable
(6A.04_HDFEOS.01A)

06/06/01
07/09/01

07/13/01 EDC EDC will continue to have
problems with Ingest
Servers.

CCR No. 01-0551. Contains NCR 31111 Ingest Servers not
staying up fix  and other NCRS.
NOTE: NCR 31111 fix here is for EDC
and should be installed in conjunction
with Patch 6A04_INGEST.01B (FOR
ALL DAACs).
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Tivoli Server Enterprise
Console / Framework only
to 3.6.3

05/10/01

07/05/01

05/15/01

07/10/01

ALL HP Migration to
Solaris

If this product is not
installed, sites will be
unable to remove the
HP machines on which
Tivoli currently runs.

CCR No. 01-0539. Upgrade of some Tivoli Server
components to 3.6.3 required for current
Sybase 11.5.1 and planned Sybase
11.9.2 compatibility.  Completed PSR.

6A.04 PATCH
(6A.04_CLS.01)

07/11/01 07/12/01 EDC Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0556 Provide fix for NCR 30915 Server Error
while trying to log onto ODFORM.

6A.04 PATCH
(6A.04_PDPS.02a)

07/11/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.

5B.07 PATCH
(5B.07_AMSR_GLAS.01)

07/12/01 NSIDC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0554. Provides the AMSR and GLAS  ESDTs
in one TAR. A second TAR file has
INGEST DB patches to and a third TAR
file has SRSRV DB/DLL/Valids/Orbit
file changes.  Note: DMS valids  and
several other orbit files were provided in
the 5B.07  software releases.

6A.04 PATCH
(6A.04_AMSR_GLAS.01)

07/12/01 NSIDC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0555. Provides the AMSR and GLAS  ESDTs
in one TAR.  A second TAR file has
INGEST DB patches to and a third TAR
file has SRSRV DB/DLL/Valids/Orbit
file changes.  Note: DMS valids  and
several other orbit files were provided in
the 6A.04  software releases.

6A.04Test Executable
(6A.04_DDIST.01a)

06/20/01
07/12/01

ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-xxxx.

5B.07 PATCH
(5B.07_ESDT.41_MISR)

07/12/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0566. Provides  New Version 3 MISBR for
NCR 31376.

6A.04 PATCH
(6A.04_ESDT.41_MISR)

07/12/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0559. Provides  New Version 3 MISBR for
NCR 31376.
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6A.04 PATCH
(6A.04_ESDT.42_AIRS)

07/12/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0558. Provides 2 New ESDTs for AIRS static
ancillary NCR 31382.

5B.07 PATCH
(5B.07_ESDT.42_AIRS)

07/12/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0565. Provides 2 New ESDTs for AIRS static
ancillary NCR 31382.

6A.04 PATCH
(6A.04_ESDT.43_ASTER)

07/12/01 EDC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0560. Provides Updated AST13POL
INVENTORY and ARCHIVE
Metadata sections.  NCR 31324.

5B.07 PATCH
(5B.07_ESDT.43_ASTER)

07/12/01 EDC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0567. Provides Updated AST13POL
INVENTORY and ARCHIVE
Metadata sections.  NCR 31324.

6A.04 PATCH
(6A04_ESDT.44_TES)

07/12/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0557. Provides 66 Level 0 and 28 upper level
ESDT descriptors for TES/Aura
Instrument. NCR 30266.  Note:  Will
require related  NCR30980 for INGEST
Database patch to INGEST data for
these ESDTs. You Must install INGEST
DB Patches at least through #6118.
These
INGEST Patches were provided in Patch
6A.04_INGEST.01B.

Purify 5.3 on Sun & SGI 05/31/01

07/12/01

06/07/01

07/17/01

ALL Upgrade
needed to
facilitate
development
activities.  5.3
will support
Solaris 2.5.1 /
Solaris 8/ IRIX
6.5.6 +/ 64-bit
support.

There is no functional
impact with this Tool. This
tool helps to identify
software bug in the code
and should be used only at
the Development or Test
Phase.

CCR No. 01-0550. Purify provides the most complete
run-time error and memory leak
detection. It checks all application
code, including source code, third
party libraries, and shared system
libraries.

6A.04 PATCH
(6A.04_DMS.01A)

07/16/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0568. Provides fixes for V0ToECSGateway
problems, and other sev2 and sev3
NCRs.

6A.04 PATCH
(6A.04_JDT.01)

07/17/01 EDC Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0569. Provide persistence feature for JDT.
Provide "jdom" files as well..These files
will also become 'COTS' files when they
are PSR'd at a later date. These changes
are provided from the 6A.05 baseline.
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Autosys 3.5 07/19/01 07/24/01 ALL B/L version at
end-of-life.
Upgrade
required for
Sybase ASE
11.9.2
compatibility.
Upgraded
version will
migrate to
Solaris 8.

Autosys 3.4.2 is
incompatible with the
anticipated upgrade of the
Solaris operating system
to version 8.  The Autosys
version 3.5 will work in
the planned upgraded
ASE and Solaris
environments.

CCR No. 01-xxxx. Autosys upgrade must be completed
prior to Sybase ASE 11.9.2 upgrade.

EDC PDS (Product
Distribution System)
Release 4

07/03/01
07/10/01

07/26/01

07/10/01
07/19/01

08/02/01

ALL Required to
support Aqua
Launch’s
capability to
distribute data
on DVD and
CD.

There will be no DVD and
CD distribute capability
for the Aqua Launch.

CCR No. 01-xxxx.

NCDWare 5.1.140 07/31/01 08/07/01 ALL Vendor
Support and
Solaris 8
support.

The nonconforming ECS
DAAC site will be non
compliant with respect to
the  baseline requirements.

NCDware is the software that resides
on a server that acts like the terminal
operating system for the NCD thin
client devices (dumb terminals). The
NCDware software product includes
an optimized X server, setup menus
and remote configuration utilities.
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Legato Networker  6.0.2 TBD TBD ALL Active support
for IRIX
6.5.9m &
support for
future OS
upgrades.
End-of-life est.
for current
version:
09/2001.

Secure Shell (SSH) 2.4 04/17/01

TBD

04/19/01

TBD

ALL Upgrade to
correct
problems with
host-based
connections
and runaway
daemon
processes.

NTP (Network Time
Protocol)  Server for Sun
4.099k23

TBD TBD ALL Time
synchronizatio
n mechanism is
needed with
removal of
DCE Time
Services.

Portus Firewall ES on AIX
4.3.3

TBD TBD ALL Security of
ECS System
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